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Roofing Contract MTP LLC  $302,500  

ÅPaid to Date (1st Applic)  $231,339.25 

ÅCurrent Pay Application    $36,259.13 

ÅBalance to Finish   $34,901.62  

ÅContract Allowance   $12,000 

ÅAllowance Used:  1. Snow Guards $1,824 

ÅAllowance Remaining:   $10,176 

ÅChange Orders to date   $0 

 

ÅPotential Changes ï cupola clock installation 

  

 

 



 

ÅPhase 1 ï Roof Replacement 

 
ÅGutters -complete  

ÅShingles and slate -complete  

ÅPainting of downspout boots -complete  

ÅDownspouts -  installation in progress  

ÅCupola -  90% complete  

ÅClock -  in final stages of being released for purchase  

ÅFlat roofing and associated metal work -  complete  

ÅCoping stone caps -  complete  
ÅCopper trim and flashing complete  

 










